

SAPG 14005  
143-8017


1. Johns  
2. Eitel

22 March 1957

Dear George:

During your visit on 18 February, you expressed an interest in knowing the amount of funds allocated to the 1913 contract which may exceed total anticipated expenditures.

25X1A



The auditor was unable to ascertain whether the cost to completion of the contract will be more or less than the balance available. The contractor has not prepared its estimate to complete, having encountered some difficulty in forecasting the effect of modifications for which design changes are still uncertain.

Sincerely,

25X1A

/s/

Auditor-in-Charge

RECEIVED  
10/21/82  
2012

*Permanence*

SECRET